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L UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
2 REGION 4
5 SAM NUNN ATLANTA FEDERAL CENTER
N ¥ 61 FORSYTH STREET
L prOTE ATLANTA, GEORGIA 30303-8960
February 16, 2021
ACTION MEMORANDUM

SUBJECT: Request for a Ceiling Increase at the Emergency Response Removal Action for the Lakes
Parkway Lithium Battery Fire Site pursuant to the Federal On-Scene Coordinator's
Delegated Authority Under CERCLA Section 104

Digitally signed by BRYAN

FROM: Bryan Vasser, Federal On-Scene Coordinator BRYAN VASSER e o102 o500

Emergency Response, Removal, Prevention, & Preparedness Branch

James W.

THRU: James W. Webster, Ph.D., Chief webster =
Emergency Response, Removal, Prevention, & Preparedness Branch

TO: Carol J. Monell, Director
Superfund & Emergency Management Division

I. PURPOSE

The purpose of this Action Memorandum is to request and document additional funding needed to
continue emergency response actions described herein for the Lakes Parkway Lithium Battery Site

(the Site) located at 1665 Lakes Parkway, Lawrenceville, Gwinnett County, Georgia. The Site continues
to pose a threat to public health and the environment and meets the National Oil and Hazardous
Substances Pollution Contingency Plan (NCP) section 300.415(b) criteria for removal actions. Site
activities began under the attached Emergency Action Memorandum. A ceiling increase is necessary for
the transportation and disposal of damaged lithium-ion batteries to remove the risk of fire and explosion
and mitigate the release of hazardous substances to the environment. If approved, this ceiling increase
will bring the total project ceiling to $525,000 and will be funded through the Regional Removal
Allowance.

II. SITE INFORMATION
A. Site Description

Site Name: Lakes Parkway Lithium Batteries Fire Site

Superfund Site ID (SSID): C4L8

NRC Case Number: 1324174

CERCLIS Number:

Site Location: 1665 Lakes Parkway, Lawrenceville, Gwinnett County, Georgia
Lat/Long: 33.963, -84.056

Potentially Responsible Party (PRP): Han Metal USA

NPL Status: Non-NPL

Removal Start Date: December 10, 2021



B. Site Background

1. Removal Site Evaluation

On December 7, 2021, the Gwinnett County Fire Department responded to a fire inside a
battery collection and shipping company in an industrial park complex. The fire department
isolated and removed several pallets of smoldering and burning lithium-ion batteries. The
batteries were collected and placed outside near the building's loading dock to isolate in case
of additional arcing and fire. A cleanup contractor arrived on the scene but was turned away
by the responsible party, who assured the fire department they could remediate themselves.

Two days later, the fire department responded again to the same facility. The pallets of
batteries had been moved and placed directly next to each other so the business could utilize
their loading dock. The fire department notified the National Response Center (NRC report
#1324174) and the Georgia Environmental Protection Division (GAEPD). GAEPD then
notified the Region 4 Telephone Duty Officer to request assistance.

The Federal On-Scene Coordinator (FOSC) arrived on site on December 10 and met with the
fire department, GAEPD personnel, and the responsible party. A cleanup contractor arrived
on site, but a contract between the responsible party and contractor could not be
accomplished. At that time, the FOSC presented the responsible party with a Notice of
Federal Interest (NOFI) and Notice of Federal Assumption (NOFA) and federalized cleanup
activities based on the responsible party's reluctance to secure a cleanup contract. The
responsible party signed an access agreement for the U.S. Environmental Protection Agency
to begin work.

2. Physical Location and Site Characteristics

The Site is located at 1665 Lakes Parkway, Lawrenceville, Gwinnett County, Georgia
30043. The Site is used to store and ship electronic waste overseas. There are three large
concrete buildings located in the industrial park where the Site is located. A retention pond
for the industrial park is located on the east side of the complex. Residential neighborhoods
are directly east and north of the Site, and more industrial/commercial properties are
located to the south and west.

Hundreds of large, burned lithium-ion batteries are setting on the asphalt pavement behind
the building, near the loading dock. A stormwater drain is located approximately 10 feet
from the burned batteries. The outfall of the stormwater drain is located approximately

500 feet south of the building, at the complex's retention pond. In addition, burned material
and fire suppressant pellets were observed in the retention pond from firefighting activities.

III. THREATS TO PUBLIC HEALTH, WELFARE OR THE ENVIRONMENT

A. Nature of Actual or Threatened Release of Hazardous Substances, Pollutants, or
Contaminants

Smoke from the burning lithium-ion batteries produces toxic gases, including hydrogen
fluoride, a hazardous substance defined by Section 101(14) of CERCLA. Once released, these
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gases, depending on wind direction can impact the residents in the nearby neighborhood to the
north and east or the employees in other businesses in the industrial park. In addition, the
compromised housing of the batteries from the previous fires constitute a threat to public
health and the environment as the batteries continue to arc and catch fire, thereby creating
more smoke that can migrate.

B. Applicable factors which were considered in determining the appropriateness of a
removal action (40 CFR 300.415)

Section 300.415 of the National Contingency Plan (NCP) lists several factors to be evaluated
in determining the appropriateness of a removal action. The following paragraphs apply to
the Site:

Actual or potential exposure to nearby human populations, animals or the food chain from
hazardous substances or pollutants or contaminants. §300.415(b)(2)(i).

A residential community is located less than 200 yards east of the Site and gases released at
the Site could migrate into the neighborhood. Additionally, there are also multiple businesses
located within 200 yards of this Site. Workers in those businesses could be exposed to toxic
gases released at the Site depending on the prevalent wind direction. Conditions at the Site
continue to represent exposure threats to nearby human populations, animals and the food
chain from hazardous substances and pollutants.

Weather conditions that may cause hazardous substances or pollutants to migrate or to be
released. §300.415(b)(2)(v).

Rain may react with the compromised batteries causing ignition. Additionally, runoff water
from the batteries on the ground has been observed entering a nearby storm drain which
empties into a retention pond. Water from this retention pond can migrate off-site to the
Yellow River approximately a mile away, carrying hazardous substances with it.

Threat of fire or explosion. §300.415(b)(2)(vi).

Unsecured the lithium-ion batteries continue to self-ignite releasing toxic smoke into the
environment.

The availability of other appropriate Federal or State response mechanisms to respond to
the release. §300.415(b)(2)(vii).

The Potentially Responsible Party (PRP) has been given the opportunity to perform the
cleanup and has declined. GAEPD does not have the funds to perform the cleanup and
therefore GAEPD requested EPA's assistance.

IV. SELECTED REMOVAL ACTIONS AND ESTIMATED COSTS

A. Situation and Removal Activities to Date
1. Current Situation
The FOSC conducted an emergency removal site evaluation beginning on December 10, 2021.
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Once access was obtained, the FOSC completed the site inspection. Due to the threat to human
health and the environment caused by the burning batteries, which continually released toxic
smoke into the atmosphere, the FOSC initiated an emergency response. Superfund Technical
Assessment and Response Team (START) and Emergency and Rapid Response Services
(ERRS) contractors were requested and mobilized to the Site.

The FOSC stabilized the fire and explosion hazard by submerging all of the damaged
batteries in roll-off containers filled with a saltwater solution to discharge the energy of the
batteries and reduce future fire and explosion hazards.

2. Removal Activities to Date

a.

Federal Government/Private Party

On December 10, 2021, ERRS crews covered the batteries with sand and poly sheets
to prevent further reactivity and suppress toxic smoke. Once materials arrived, the
EPA attempted to package the damaged lithium-ion batteries for shipment and
disposal. The batteries proved too unstable to package and ship safely. The EPA
submerged all of the damaged batteries into a saltwater solution to discharge the
energy of the batteries and thereby reduce future fire and explosion hazards.

The EPA has collected sediment and water samples from the stormwater retention

pond. The EPA also collected water samples from the roll-off containers to determine
appropriate disposal. The EPA has conducted air monitoring throughout the response
to determine if any hazardous substances are released to the surrounding community.

State/Local

Gwinnett County Fire Department was on scene December 10 until the sand was
delivered to cover the batteries. Several flare-ups from the batteries were observed
until the batteries were covered with sand. The fire department demobilized once the
batteries were covered with sand on December 10.

3. Enforcement
The PRP stated that he did not have the funds available to respond to the release or
perform any of the required cleanups. GAEPD requested the EPA's assistance. The OSC
is working with SEMD's Enforcement Branch to identify PRPs. An initial enforcement
addendum, containing the information known as of the date of this Ceiling Increase
Action Memorandum, is attached while additional information is being gathered by the
Enforcement Branch.

B. Planned Removal Actions

1. Anticipated immediate removal activities for the Site include, but are not limited to,
the following:

a.

Implement removal actions to abate the threat to human health and the environment
based on the results of further investigation.

Segregate batteries by type, and package for shipment

Ship waste generated for the response off-site for proper waste disposal.



2. Contribution to Remedial Performance
Any potential long-term remedial actions will be coordinated with the appropriate state
and federal programs and will be consistent with the Remedial Design for the Site.

3. ARARs

Removal actions conducted under CERCLA are required to attain ARARSs to the extent
practicable. In determining whether compliance with ARARs is practicable, the OSC
may consider appropriate factors, including the urgency of the situation and the scope of
the removal action to be conducted.

C. Estimated Costs

Extramural costs: Current Proposed Proposed
Ceiling Increase Ceiling
Contractor costs (ERRS) $200,000 $200,000 $400,000
Contractor costs (START) $50,000 $27,000 $ 77,000
Contingency costs $0 $ 48,000 $ 48,000
Total Removal Project Ceiling | $250,000 $275,000 $525,000

EPA direct and indirect costs, although cost recoverable, do not count toward the Removal
Ceiling for this removal action. Liable parties may be held financially responsible for costs
incurred by the EPA, as set forth in Section 107 of CERCLA.

V. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR NOT

TAKEN

A delay in action or no action at this Site would have increased the actual or potential threats to the

public health and/or environment.
VI. OUTSTANDING POLICY ISSUES
None.

VII. RECOMMENDATION

This decision document represents the selected removal action for the Lakes Parkway Lithium
Battery Fire Site in Lawrenceville, GA, developed in accordance with CERCLA as amended and
not inconsistent with the NCP. This decision is based on the Administrative Record for the Site.
Conditions at the Site continue to meet the NCP Section 300.415(b) criteria for a removal action. I
recommend your approval for the proposed action to allow continued removal response. The total
projected ceiling, if approved, will be $525,000 from the Regional Removal Allowance.




CAROL gz
APPROVED: MONELL 5500 DATE:
Carol J. Monell, Director
Superfund & Emergency Management Division

DISAPPROVED: DATE:
Carol J. Monell, Director
Superfund & Emergency Management Division

Attachment:
1. Lakes Parkway Lithium Battery Site — ER Action Memo
2. Lakes Parkway Lithium Battery Site - Enforcement Addendum
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 4
SAM NUNN ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

January 20, 2022

$250,000 EMERGENCY ACTION MEMORANDUM

DATE:

SUBJECT:

FROM:

THRU:

TO:

I. PURPOSE

January 20, 2022

Action Memorandum for an Emergency Response Removal Action at the Lakes Parkway
Lithium Batteries Fire Site pursuant to the Federal On-Scene Coordinator’s delegated
authority under CERCLA Section 104

Jason Booth, Federal On-Scene Coordinator

Emergency Response, Removal and Prevention Branch
MATTHEW  Sesbeeio,

James W. Webster, Ph.D., Chief TAYLOR e

Emergency Response, Removal and Prevention Branch

Site File

The purpose of this memorandum is to document the decision to initiate emergency response actions
described herein for the Lakes Parkway Lithium Batteries Fire Site (the Site) located in the area of
1665 Lakes Parkway, Lawrenceville, Gwinnett County, Georgia pursuant to the Federal On-Scene
Coordinator’s (FOSC) delegated authority under CERCLA Section 104.

I1. SITE INFORMATION

A. Site Description

Site Name: Lakes Parkway Lithium Batteries Fire Site

Superfund Site ID (SSID): C4L8

NRC Case Number: 1324174

CERCLIS Number:

Site Location: 1665 Lakes Parkway, Lawrenceville, Gwinnett County, Georgia
Lat/Long: 33.963, -84.056

Potentially Responsible Party (PRP): Han Metal USA

NPL Status: Non-NPL

Removal Start Date: December 10, 2021

B. Site Background

1. Removal Site Evaluation

On December 7, the Gwinnett County Fire Department responded to a fire inside a



battery collection and shipping company in an industrial park complex. The fire
department isolated and removed several pallets of smoldering and burning lithium-ion
batteries. The batteries were collected and placed outside near the building's loading dock
to isolate in case of additional arcing. A cleanup contractor arrived on the scene but was
turned away by the responsible party, who assured the fire department they could
remediate themselves.

Two days later, the fire department responded again to the same facility. The pallets of
batteries had been moved and placed directly next to each other so the business could
utilize their loading dock. The fire department notified the National Response Center
(NRC report #1324174) and the Georgia Environmental Protection Division (GAEPD).
GAEPD then notified Region 4 Telephone Duty Officer for assistance.

The Federal On Scene Coordinator (FOSC) arrived on site on December 10 and met with
the fire department, GAEPD personnel and the responsible party. A cleanup contractor
arrived on site, but a contract between the responsible party and contractor could not be
accomplished. At this time, FOSC presented the responsible party with a Notice of
Federal Interest (NOFI) and Notice of Federal Assumption (NOFA) and federalized the
cleanup activities based on the responsible party's reluctance to secure a cleanup contract.
The responsible party signed an access agreement for EPA to begin work.

2. Physical Location and Site Characteristics

The Site is located at 1665 Lakes Parkway, Lawrenceville, Gwinnett County, GA 30043.
The Site is used to store and ship electronic waste overseas. There are three large
concrete buildings located in the industrial park where the site is located. A retention
pond for the industrial park is located on the east side of the complex. Residential
neighborhoods are directly east and north of the site, and more industrial/commercial
properties are located to the south and west.

Hundreds of large, burned lithium-ion batteries are on the asphalt behind the building
near the loading dock. A stormwater drain is located approximately ten feet from the
burned batteries. The outfall of the stormwater drain is located approximately 500 feet
south of the building at the complex's retention pond. In addition, burned material and
fire suppressant pellets were observed in the retention pond from firefighting activities.

III. THREATS TO PUBLIC HEALTH, WELFARE OR THE ENVIRONMENT

A. Nature of Actual or Threatened Release of Hazardous Substances, Pollutants or
Contaminants
Smoke from burning lithium-ion batteries produces many toxic gases, including hydrogen
fluoride, a hazardous substance defined by Section 101(14) of CERCLA. In addition, the
compromised housing units of the batteries from the previous fires constitute a threat to public
health and the environment as the batteries continue to arc and self-ignite.

B. Applicable factors which were considered in determining the appropriateness of a
removal action (40 CFR 30.415)



Section 300.415 of the National Contingency Plan (NCP) lists several factors to be evaluated
in determining the appropriateness of a removal action. The following paragraphs apply to
the Site:

Actual or potential exposure to nearby human populations, animals or the food chain from
hazardous substances or pollutants or contaminants. §300.415(b)(2)(i).

A residential community is located less than 200 yards east of the Site. These conditions
represent exposure to nearby human populations, animals and the food chain from hazardous
substances and pollutants.

Weather conditions that may cause hazardous substances or pollutants to migrate or to be
released. §300.415(b)(2)(v).

Rain may react with batteries causing ignition. Additionally, rain runoff from the batteries on
the ground has been observed entering a nearby storm drain that empties into a retention
pond causing hazardous substances and or pollutants to migrate off-site.

Threat of fire or explosion. §300.415(b)(2)(vi).

The lithium-ion batteries continue to self-ignite and flare up, releasing toxic smoke into the
environment.

The availability of other appropriate Federal or State response mechanisms to respond to
the release. §300.415(b)(2)(vii).

The Potentially Responsible Party (PRP) has been contentious and slow to hire a response
contractor to address the threat of the burning batteries. As a result, GAEPD requested the
EPA's assistance.

Other situations or factors that may pose threats to the public health or welfare of the
United States or the environment. §300.415(b)(2)(viii).

The facility is located near residential structures, and the PRP has been contentious about

hiring a cleanup contractor to address the burning batteries to prevent further environmental
harm.

IV. SELECTED REMOVAL ACTIONS AND ESTIMATED COSTS
A. Situation and Removal Activities to Date
1. Current Situation
FOSC conducted an emergency removal site evaluation beginning on December 10. Once

access was obtained, the FOSC completed the site inspection. Due to the imminent and
substantial threat to human health and the environment caused by the burning batteries,
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which continually released toxic smoke into the atmosphere, FOSC initiated an

emergency response. Superfund Technical Assessment and Response Team (START)

and Emergency and Rapid Response Services (ERRS) contractors were requested and

mobilized to the Site.

2. Removal Activities to Date

a. Federal Government/Private Party
On December 10, ERRS crews covered batteries with sand and poly sheets to prevent
further reactivity and suppress toxic smoke. Once materials arrived on site the next
day, crews began placing individual batteries in plastic bags. The bagged batteries
were next layered in steel drums between fire suppressant pellets. Battery-filled

drums are being temporarily staged in a locked storage box on site.

On December 11, START collected sediment and water samples from the retention
pond that collected runoff from the multiple firefighting operations.

b. State/Local
Gwinnett County Fire Department was on scene December 10 until the sand was
delivered to cover the batteries. Several flare-ups from the batteries were observed
until the batteries were covered with sand. The fire department demobilized once the
batteries were covered with sand on December 10.
3. Enforcement

B. Planned Removal Actions

1. ERRS Crews mobilized on December 10 to begin emergency removal activities. START
mobilized to the site on December 11.

2. Anticipated immediate removal activities for the Site include, but are not limited to, the
following:

a. Cover batteries with sand to prevent off-gassing of toxic smoke
b. Segregate batteries by kind, bag and secure in drums
c. Collect sediment and water samples from the retention pond

d. Secure the drums containing batteries in storage boxes pending off-site disposal
arrangements

e. Dispose of batteries

f. Remediate, if necessary, the retention pond



g. Conduct further studies to determine additional threats to human health and the
environment

j.  Implement removal actions to abate the threat to human health and the environment
based on the results of further studies

3. Contribution to Remedial Performance
The proposed actions will, to the extent practicable, contribute to the efficient
performance of any long-term remedial action at the site.

4. ARARs
Removal actions conducted under CERCLA are required to attain ARARSs to the extent
practicable. In determining whether compliance with ARARs is practicable, the OSC
may consider appropriate factors, including the urgency of the situation and the scope of

the removal action to be conducted.

C. Estimated Costs!

Contractor costs (ERRS) $200,000
Contractor costs (START) $ 25,000
Contingency costs $ 25,000
Total Removal Project Ceiling $250,000!

'EPA direct and indirect costs, although cost recoverable, do not count toward the Removal
Ceiling for this removal action. Liable parties may be held financially responsible for costs
incurred by the EPA as set forth in Section 107 of CERCLA.

V. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR NOT
TAKEN

A delay in action or no action at this Site would have increased the actual or potential threats to
the public health and or environment.

VI. OUTSTANDING POLICY ISSUES
None.

VII. APPROVALS
This decision document represents the selected removal action for this Site, developed in
accordance with CERCLA as amended, and not inconsistent with the National Contingency Plan.

This decision is based on the administrative record for the Site.

Conditions at the Site meet the NCP section 300.415(b) criteria for a removal action, and through
this document, I am approving the proposed removal actions. The total project ceiling is
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$250,000, this amount will be funded from the Regional Removal Allowance.

Digitally signed by Jason

Jason Booth g:?:zozz.oz.oz

16:03:31 -05'00'
Jason Booth Date
Federal On-Scene Coordinator




ENFORCEMENT ADDENDUM

Han Metal USA is the operator of the facility. Han Metal USA Corporate Officer is:

President — Yoon T. Kim

1665 Lakes Parkway, Suite 116
Lawrenceville, GA 30043
678-276-9964



Attachment 2

ENFORCEMENT ADDENDUM

Han Metal USA is the operator of the facility. Han Metal USA Corporate Officer is:
President — Yoon T. Kim

1665 Lakes Parkway, Suite 116

Lawrenceville, GA 30043

678-276-9964

Information current as of the date of the Ceiling Increase Action Memorandum
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